
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:23 PM
Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 071 Date: 06-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 00:30

Const Calendar Day: 240

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans, specification, and ABF's submittals regarding OBG erection plans.

B. Field observations:
1. FS1W:

a. Bolting operation: None
b. Welding operation:

* Plate D stiffeners: welder James Zhen - QC Bernard Docena- SAW/FCAW fill weld in progress
75% completed.

** Plate C ( lower section): welder Song Tao - QC Bernard Docena - FCAW covered weld
completed.

2. FS3W:
a. Bolting operation: none
b. Welding operation:

* Top plate: finished UT repair - final NDT test in progress.
3. Qas from METS for today: Rick Bettoncourt, Danny Reyes, Jose Lilttedizano.

C. Conversations and discussions:
There were no significant conversations and discussions today.

D. Overtime reason:
Work two hours overtime for construction observations because contractor worked overtime.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BERNARD DOCENACertified Welding Ins 8.00 2.00 0.00 10.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 071 Date: 06-May-2010 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002297

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHUN FAI TSUIIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH TOM PASQUALONECertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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